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Safety has been significantly 
improved
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Recommendation Status

Ensuring Protection 

from External Events

2.1 – Reevaluation of seismic & flooding hazards Ongoing

2.2 – Periodic reconfirmation of hazards Assessment Complete

2.3 – Seismic & flooding hazard walkdowns Closed

Other – Reevaluate other external hazards Assessment Complete

Enhancing Mitigation of 

Beyond-Design-Basis 

Events

4.1 – Mitigation of beyond design basis events rulemaking* Draft Final Rule Complete

4.2 – Mitigation of beyond design basis events order Ongoing

5.1 – Severe accident capable hardened vents order Ongoing

5.2 – Vents for other containment designs Closed

6 – Hydrogen control and mitigation Closed

7.1 – Reliable spent fuel pool instrumentation Closed

7.2- 7.5 – Spent fuel pool water makeup capability* Draft Final Rule Complete

Strengthening 

Emergency 

Preparedness for Multi-

Unit Events

8.1-8.4 – Onsite emergency response capabilities* Draft Final Rule Complete

9.1-9.4 – Rulemaking to enhance emergency plans* Draft Final Rule Complete

10.1-10.2 – Analyze and evaluate other EP considerations* Draft Final Rule Complete

10.3 – Evaluate ERDS capabilities Closed

11.2&11.4 – Decision-making and public education Closed

Regulatory Philosophy
1 – Reassess regulatory framework Closed

12.1 – Include defense in depth requirements within ROP Closed

12.2 – Enhance staff training on severe accidents & SAMGs Closed

Radiological 

Consequences

11.3 – Real time radiation monitoring within EPZ Assessment Complete

Other – Containment vent filters/filtering strategies Closed

Other – Expand EPZ size beyond 10 miles Closed

Other – Pre-stage KI to residents beyond 10 miles Closed

Other – Expedited transfer of spent fuel to dry storage Closed










*Integrated into MBDBE rulemaking



Agenda

• William Dean, Director, Office of 

Nuclear Reactor Regulation

– Tier 1 implementation

• Michael Franovich, Director (A), Japan 

Lessons-Learned Division

– Remaining Tier 1 work and Tier 2&3 final 

assessments

• Timothy Reed & Eric Bowman

– Mitigation of Beyond-Design-Basis Events 

(MBDBE) Rulemaking
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Tier 1 activities substantially 
complete
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*For illustrative purposes onlyToday
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85/99 units in compliance

Complete

Phase 1 and 2 ISEs complete

27/61 sites completed 2.1 response

Complete

Draft final rule delivered to Commission

2013 2014 2015 2016 2017 2018 2019 2020

59/61 hazard acceptance letters issued

Complete

Closed

Tier 2&3 Resolution plans delivered to Commission



Mitigating strategies implementation 

is nearing completion

• Regions conducting 

inspections confirming 

order compliance

• No substantive 

findings to date

• Transition to long-term 

oversight plan
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Staff working to expedite 

vent order closure

• Interim staff 

evaluations complete

• Implementing 

enhanced closure 

process

• Developing 

inspection procedure
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Significant progress in hazard 
reevaluations
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Seismic Flooding

Hazard Reevaluation 
Reports Received

(100%) Hazard Reevaluation 
Reports Received

(100%)

Acknowledgement 
Letters Issued

(100%) Hazard Acceptability 
Letters Issued 

(97%)

Expedited Approach 
Received

(100%) Interim Actions 
Received 

(100%)

Expedited Approach 
Response

(100%) Interim Actions 
Inspected

(100%)

Staff Assessments 
Issued

(100%) Staff Assessments 
Issued

(60%)



Completed assessment of final 
Tier 2&3 recommendations

• Significant stakeholder interaction

• Natural hazards other than seismic and 

flooding

– Recommend no further action

• Real-time radiation monitoring

– Recommend no further action

• Ongoing confirmation of natural 

hazards

– Enhancements to existing processes
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MBDBE rule integrates the post-

Fukushima efforts
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Performance-based regulation 

enables innovative approaches

1

0

• Performance-based approach and 

broad view

• Phase-in/Phase-out

– Specifically considers decommissioning

• Flexible scheduling option

• Rescission of orders and removal of 

license conditions



Rule establishes an integrated 
response capability
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1

• Assists operators in executing strategies

• Includes:

– Mitigation strategies

– Reevaluated seismic and flooding 

hazards

– Extensive damage mitigation guidelines 

(post-9/11 strategies)

• Integration with emergency operating 

procedures



Ensures equipment supports 
implementation of strategies
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• Capacity and capability

• Reasonable protection

• Communications capability

• Maintenance



Comprehensive approach to 

organizational readiness/capability
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• Sufficient staffing 

• Systems approach to training

• Periodic drills or exercises



Remote monitoring of wide-range 

spent fuel pool level

• Prioritization of actions between 

reactor and pool

• May support SFP portions of integrated 

response capability
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• Evolutionary from guidance used for 

Orders and RFI

Regulatory guidance incorporates 
lessons learned 

1
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Leveraging FLEX in safety and 

security decision making

• Significant investment in equipment 

and implementation

• Substantial risk benefits

• Developing guidance

1
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Effective transition to ensure
lasting benefit

1
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• Considerable achievements to date

• Important work remains

• Sunset Japan Lessons-Learned 

Steering Committee

• Transition of work to line organization



Acronyms

• EP – Emergency preparedness

• EPZ – Emergency planning zone

• ERDS – Emergency response data system

• FLEX – Diverse and flexible coping strategies

• ISE – Interim staff evaluation

• KI – Potassium iodide

• MBDBE – Mitigation of beyond-design-basis events rulemaking

• RFI – Request for information

• ROP – Reactor oversight process

• SAMGs – Severe accident management guidelines

• SFP – Spent fuel pool
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